
 
 
 
 
 
 
 

MEMORANDUM 
 
 

Date:  July 13, 2006 
 
To:  The Land Reclamation Commission 
 
From:  Mike Larsen, Chief; Projects & Inspection Unit (original signed by Mike Larsen) 
 
Subject: Coal Mine Bond Forfeiture Status Update 
 
Since the last update provided to the commission on May 25, 2006, the bond forfeiture staff has 
continued to conduct on the ground inspections and evaluations of bond forfeiture sites. In 
addition, the staff has been working with contractors in order to complete needed repairs and 
maintenance at various bond forfeiture sites around the state.   
 
The following is a brief summary for the commission’s information as to the work progressing 
and/or completed since the May, 2006 meeting: 
 
Riedel Energy, Inc. – Perry Mine (Multiple Permits) - Monroe and Ralls counties: 
 
A contract has been awarded for the removal and proper closure of all groundwater monitoring 
wells originally installed by the coal mining company.  Work to remove and close these wells is 
expected to begin later this summer.     
 
Universal Coal and Energy Co., Inc. – Mine #4 (Multiple permits) – Howard county 
 
Work with the landowners of the remaining areas of this mine continues.  Contracts for erosion 
repair and soil redistribution were awarded and the work has been completed.  Rock placement 
on areas prone to erosion will be completed during the month of August.  This will be done to 
ensure that erosion does not become a problem for the landowners in the future.  Soil 
amendments (lime and fertilizer) have been applied on all areas that received soil placement.  
 
One major feature of this mine site was the crossing of the coal haulage road connecting the 
mine with the processing area over a stream known as Moniteau Creek in northeastern Howard 
county.  When the coal company abandoned the mine, the haulroad crossing over the creek was 
removed.  The removal left remnants of the crossing in the form of large pieces of concrete and 
very large limestone boulders.  This has caused a certain amount of flow restriction in the creek 
and associated bank erosion.   
 
The staff has recently visited the site of the crossing in order to prepare the proper permit 
authorization through the Army Corps of Engineers for the remediation of this problem. This 



will be done by the removal of the restrictions from the flow channel of the creek and the 
subsequent stabilization of the bank by placement of the leftover concrete debris and rip-rap 
armoring.  Because this involves work done below the ordinary high water mark of Moniteau 
Creek, a general permit from the corps is required. 
 
Erosion repair and the installation of a new spillway system was completed on an impoundment 
located in the central portion of the mine.  Finally, all newly topsoiled areas of the mine have 
been seeded with a grass/legume mixture.  It is expected that by the end of calendar year 2006 
the work on all areas of this mine site will be finished.  Additional revegetation work is also 
planned for later this summer and/or early this fall.  Release presentations will be made to the 
commission when the revegetation work has been assessed and is deemed to have been 
successful.    
 
Universal Coal and Energy Co., Inc. – Renick Mine – Randolph county 
 
Repairs were completed during the month of June on the spillway for pond #002.  The work 
completed involved the placement of rock along the sides of the spillway to prevent further 
erosion from occurring into the embankment of the pond and to reshape the flow channel of the 
spillway itself.  Additional erosion repair was completed on the access road into the property and 
the road surface received additional rock for stability and for the safety of the landowner.   
 
This minesite is now considered to be ready for a bond/liability release presentation to the 
commission.  This will be done under a separate agenda item at the July 27, 2006 meeting of the 
Land Reclamation Commission.   
 
 
 


